COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2018

ESTI MATE SUMVARY 16: 35: 35
CONTI D C21416S ESTI MATE NO 0009 PROG SPEC YR: 2005
PCN: 21416S-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 377.0 DAYS TIME ALLOW 8/16/2018 FI XED COMPLETI ON DAT
R5 S| GNAL REPLACEMENT CHAFFEE PERCENT TIME:  96.92 ORI G TIME ALLOW 8/3/2018 FI XED COVPLETI ON DAT
PRQJECT NO. STAR500- 190
R5 S| GNAL REPLACEMENT CHAFFEE
NAME OF ROAD:
PRQJIECT COUNTI ES: CHAFFEE RI O GRANDE
CONTRACTOR:
TECHNOLOGY CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 04/ 2018 DATE TI ME STARTED 07/24/2017
5636 KENDALL COURT, UNIT A DATE LET 04/ 27/ 2017 DATE WORK BEGAN 07/ 24/2017
DATE AWARDED 05/ 22/ 2017 DATE TI ME STOPPED 08/16/2018
DATE CONTRACT EXECUTED 06/ 05/2017 DATE ACCEPTED 08/ 16/ 2018
ARVADA CO 80002- 27: (303) 431- 2961 DATE NOTI CE TO PROCEED 07/ 24/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,775, 943. 02 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $ 3,608, 729.00 NON- PARTI CI PATI NG 3,399, 454. 61 382, 981. 70
PERCENT COMPLETE: 90. 03% TOTAL EARNI NGS 3,399, 454. 61 382,981.70
FUNDS AVAI LABLE: $ 376, 488. 41 STOCKPI LED MATERI ALS 2,626. 50 -39, 556.75
GROSS EARNI NGS 3,402, 081. 11 343, 424. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -54,130. 94 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 3, 347, 950. 17 343, 424. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,347, 950. 17 343, 424. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 343, 424. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00031

0010

202- 00032

0015

202- 00035

0020

202- 00037

0025

202- 00195

0030

202- 00200

0035

202- 00202

0040

202- 00203

0045

202- 00210

0050

202- 00220

0055 202-00240

C21416S

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

21416S-BID
STAR500- 190

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Fire Hydrant

Val ve

Pi pe

End Section

Medi an Cover

Si dewal k

Cutter

Curb and CGutter

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
6, 000. 00000
3. 000
EACH
3, 000. 00000
312. 000
LF
24.00000
2.000
EACH
150. 00000
15. 000
5%
150. 00000
536. 000
sy
33. 00000
70. 000
LF
22.00000
767. 000
LF
12. 00000
39. 000
5%
36. 00000
1, 565. 000
sy
8. 40000
6, 932. 000
5%

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

3. 000
0. 000
3. 000

312. 000
0. 000
312. 000

2.000
0. 000
2.000

13. 000
0. 000
13. 000

526. 000
10. 000
536. 000

70. 000
0. 000
70. 000

717.000
10. 000
727.000

39. 000
0. 000
39. 000

1, 565. 000
0. 000
1, 565. 000

2,257. 000
4,675. 000
6, 932. 000

Page 2

ESTI MATE RUN 08/ 24/ 2018

330.

120.

28, 050

.00

.00

.00

.00

.00

00

.00

.00

.00

00

16: 35: 35

AMOUNT

12, 000

9, 000

7,488

300.

1, 950.

17,688

1, 540.

8,724

1, 404.

13,146

41, 592

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3, 906. 000 3, 906. 000
SF 0. 000 0. 00
4.20000 3, 906. 000 16, 405. 20
0065 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 480. 00
480. 00000 1.000 480. 00
0070 202-00828 *Renpval of Traffic Signal Equipment (SH 15 & 2nd Ave) 1. 000 1.000
LS 0. 000 0. 00
6, 521. 00000 1. 000 6, 521. 00
0075 202-00828 *Renoval of Traffic Signal Equipnent (SH 291 & F 1. 000 1.000
Street
) LS 0. 000 0. 00
7, 335. 00000 1.000 7,335.00
0080 202-00828 *Renmoval of Traffic Signal Equi pnent (US 160 & SH 112) 1. 000 1.000
LS 0. 000 0. 00
6, 745. 00000 1. 000 6, 745. 00
0085 202-00828 *Renpval of Traffic Signal Equipnment (US 24 and 1. 000 1. 000
Cr ossman)
LS 0. 000 0. 00
1, 692. 00000 1. 000 1,692. 00
0090 202-00828 *Renoval of Traffic Signal Equipment (US 50 and CR 1. 000 1.000
111
) LS 0. 000 0. 00
7, 335. 00000 1. 000 7,335.00
0095 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0100 203-00010  *Uncl assified Excavation (Conplete In Place) 492. 000 482.000
cY 10. 000 1, 440. 00
144. 00000 492. 000 70, 848. 00
0105 203-01597 *Pot hol i ng 57.000 57. 000
HOUR 0. 000 0. 00
420. 00000 57. 000 23, 940. 00
0110 207-00205 *Topsoi | 83. 000 65. 000
cY 0. 000 0. 00

100. 00000 65. 000 6, 500. 00



CONTI D

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00035

0130

208- 00045

0135

208- 00054

0140

208- 00103

0145

208- 00105

0150

210- 00065

0155

210- 00810

0160

210- 00815

0165 210-00831

C21416S

21416S-BI D
STAR500- 190

| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Reset Monunent

(Type 3A)

Reset Ground Sign

Reset Sign Panel

*Reset Traffic Signal Head

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
12. 00000
0. 000
LF
4. 00000
342. 000
LF
14. 00000
5. 000
EACH
1, 200. 00000
4. 000
EACH
360. 00000
30. 000
HOUR
60. 00000
16. 000
HOUR
150. 00000
4. 000
EACH
1, 080. 00000
13. 000
EACH
600. 00000
35. 000
EACH
210. 00000
10. 000
EACH

236. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

5. 000
0. 000
5. 000

4.000
0. 000
4.000

29. 000
1. 000
30. 000

15. 000
1. 000
16. 000

1. 000
0. 000
1.000

7.000
4.000
11. 000

31. 000
4. 000
35. 000

9. 000
1. 000
10. 000
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60

150.

2,400

840.

236.

.00

.00

.00

.00

.00

00

.00

00

16: 35: 35

AMOUNT

4,788

6, 000

1, 440

1,800

2,400

1,080

6, 600

7,350

2,360

.00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-04010 Adj ust Manhol e 4,000 4. 000
EACH 0. 000 0. 00
720. 00000 4.000 2,880. 00
0175 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0180 210- 04050 Adj ust Val ve Box 8. 000 6. 000
EACH 1.000 360. 00
360. 00000 7.000 2,520. 00
0185 212-00006 *Seedi ng (Native) 0. 200 0. 160
ACRE 0. 000 0. 00
16, 800. 00000 0. 160 2,688.00
0190 212-00032 *Soi | Condi tioning 0. 200 0. 160
ACRE 0. 000 0. 00
19, 200. 00000 0. 160 3,072.00
0195 213-00002 *Mul chi ng (Weed Free Hay) 0. 200 0. 060
ACRE 0. 000 0. 00
18, 600. 00000 0. 060 1,116. 00
0200 213-00061 *Mil ch Tackifier 30. 000 18. 000
LB 0. 000 0. 00
60. 00000 18. 000 1, 080. 00
0205 213-00070 *Landscape Weed Barrier Fabric 32. 000 32. 000
SY 0. 000 0. 00
12. 00000 32. 000 384. 00
0210 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 512. 000 512. 000
Sy 0. 000 0. 00
11. 00000 512. 000 5,632.00
0215 240- 00000 *W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0. 00
0220 240-00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

222.00000 0. 000 0. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 750
LS 0. 250 1, 050. 00
4,200. 00000 1. 000 4,200. 00
0230 250- 00050 *Moni toring Techni ci an 8. 000 8. 000
HOUR 0. 000 0. 00
116. 00000 8. 000 928. 00
0235 250-00110 *Heal th and Safety O ficer 29. 500 29. 500
HOUR 0. 000 0. 00
204. 00000 29. 500 6, 018. 00
0240 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
414. 00000 0. 000 0. 00
0245 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0.00
120. 00000 0. 000 0. 00
0250 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00220 *Hazar dous Waste Di sposal 0. 000 0. 000
cY 0. 000 0. 00
164. 00000 0. 000 0. 00
0260 304-06000  *Aggregate Base Course (Cl ass 6) 950. 000 806. 770
TON 30. 330 1, 759. 14
58. 00000 837.100 48, 551. 80
0265 304-09006  *Aggregate Base Course (Special) (Landscape Rock) 23.000 23. 000
Sy 0. 000 0.00
52. 00000 23.000 1, 196. 00
0270 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 062. 420 393.910
TON 668. 510 104, 287. 56
156. 00000 1,062. 420 165, 737. 52
0275 403-00721 *Hot Mx Asphalt (Patching) (Asphalt) 252. 000 151. 000
SY 101. 000 7,676.00

76. 00000 252.000 19, 152. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 411-10255 *Enmul sified Asphalt (Sl ow Setting) 568. 000 193. 000
GAL 375. 000 5, 250. 00
14. 00000 568. 000 7,952.00
0285 412-00600 Concrete Pavenent (6 Inch) 49. 000 49. 000
SY 0. 000 0. 00
112. 00000 49. 000 5, 488. 00
0290 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0.00
139. 00000 0. 000 0. 00
0295 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) (Colored) 0. 000 0. 000
5% 0. 000 0. 00
177. 00000 0. 000 0.00
0300 503-00036  *Drilled Caisson (36 Inch) 361. 000 361. 000
LF 0. 000 0.00
1,174. 00000 361. 000 423, 814. 00
0305 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
2, 050. 00000 21.000 43, 050. 00
0310 603-10180 *18 Inch Corrugated Steel Pipe 92. 000 92. 000
LF 0. 000 0.00
144. 00000 92. 000 13, 248. 00
0315 603-30018 *18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0320 607-11525 Fence (Plastic) 408. 000 408. 000
LF 0. 000 0.00
5. 00000 408. 000 2, 040. 00
0325 608-00006 Concrete Sidewal k (6 Inch) 311. 000 290. 000
SY 21.000 1, 659. 00
79. 00000 311. 000 24,569. 00
0330 608-00010 Concrete Curb Ranp 410. 000 374.000
Sy 36. 000 5, 940. 00

165. 00000 410. 000 67, 650. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 608-00350 Concrete Sidewal k (Col ored) 293. 000 293. 000
SY 0. 000 0. 00
110. 00000 293. 000 32, 230. 00
0340 608-10000 Si dewal k Drain 6. 000 6. 000
LF 0. 000 0. 00
336. 00000 6. 000 2,016. 00
0345 609-20010 Curb Type 2 (Section B) 5. 000 5. 000
LF 0. 000 0. 00
27.00000 5. 000 135. 00
0350 609-21020 Curb and Gutter Type 2 (Section II-B) 531. 000 398. 000
LF 89. 000 2,937.00
33. 00000 487. 000 16, 071. 00
0355 609-24002 Gutter Type 2 (2 Foot) 70. 000 70. 000
LF 0. 000 0. 00
29. 00000 70. 000 2,030.00
0360 609-24003 Gutter Type 2 (3 Foot) 301. 000 295. 000
LF 6. 000 228. 00
38. 00000 301. 000 11, 438.00
0365 610-00020 Medi an Cover Material (Patterned Concrete) 1, 585. 000 897. 000
SF 661. 000 11, 237.00
17. 00000 1, 558. 000 26, 486. 00
0370 613-00200 *2 Inch Electrical Conduit 2,316. 000 2,316. 000
LF 0. 000 0. 00
18. 50000 2, 316. 000 42,846. 00
0375 613-00206 *2 Inch Electrical Conduit (Bored) 1, 210. 000 1,210. 000
LF 0. 000 0. 00
22.50000 1, 210. 000 27,225.00
0380 613-00300 *3 Inch Electrical Conduit 1, 969. 000 1, 969. 000
LF 0. 000 0. 00
22.50000 1, 969. 000 44,302.50
0385 613-00306 *3 Inch Electrical Conduit (Bored) 916. 000 916. 000
LF 0. 000 0. 00

28.50000 916. 000 26, 106. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 *Pul | Box (24"x36"x24") 5. 000 5. 000
EACH 0. 000 0.00
2,508. 00000 5. 000 12, 540. 00
0390 MATERI AL ALLOWANCE 24x36x24 Pull Box 0. 000
EACH 0. 000 0.00
609. 00000 0. 000 0. 00
0395 613-07060 *Pul | Box (18"x30"x18") Deep 20. 000 19. 000
EACH 0. 000 0.00
1, 436. 00000 19. 000 27,284. 00
0395 MATERI AL ALLOWANCE 18x30x18 Pull Box 0. 000
EACH 0. 000 0.00
357. 00000 0. 000 0. 00
0400 613-10000 *Wring (SH 15 & 2nd Ave) 1. 000 0. 000
LS 1.000 18, 570. 00
18, 570. 00000 1. 000 18, 570. 00
0405 613-10000 *Wring (SH 291 & F Street) 1.000 1. 000
LS 0. 000 0.00
24, 132. 00000 1.000 24,132.00
0410 613-10000 *Wring (US 160 & SH 112) 1. 000 1. 000
LS 0. 000 0.00
24,144.00000 1. 000 24, 144. 00
0415 613- 10000 *Wring (US 24 and Crossman) 1. 000 1. 000
LS 0. 000 0.00
16, 962. 00000 1.000 16, 962. 00
0420 613-10000 *Wring (US 50 and CR 111) 1. 000 1. 000
LS 0. 000 0.00
18, 570. 00000 1. 000 18, 570. 00
0425 613-13006 *Luni nare (LED) (8500 Lunens) 25. 000 16. 000
EACH 0. 000 0.00
1, 630. 00000 16. 000 26, 080. 00
0430 614-00012 Sign Panel (Cass I1) 355. 000 355. 000
SF 0. 000 0.00

67.50000 355. 000 23,962.50



CONTI D

CAT NO0200

0435

0440

0445

0450

0455

0455

0460

0460

0465

0465

0470

614-01512

614- 01522

614-01582

614-10160

614-70150

614- 70336

614-70448

614-72740

C21416S

STAR500- 190

21416S-BI D

| TEM
DESCRI PTI ON

ROADWAY

Steel Sign Support (2-1nch Round)(Post)

Steel Sign Support (2-1nch Round)(Socket)

Steel Sign Support and

Sl i pbase)

(2-1/2 Inch Round) ( Post

*Si gnal

Head Backpl at es

*Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOWANCE Ped Si gnal

Face Count down

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face 12-12-12

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face 12-12-12-12

*Bl ank Qut Sign(LED)(Single Faced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
6. 00000
9. 000
EACH
54. 00000
51. 000
LF
60. 00000
43.000
EACH
126. 00000
40. 000
EACH
600. 00000
EACH
265. 00000
46. 000
EACH
1, 006. 00000
EACH
455. 00000
26. 000
EACH
1, 375. 00000
EACH
550. 00000
4. 000
EACH

5, 185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 800
12. 000
76. 800

6. 000
1. 000
7.000

10. 000
36. 000
46. 000

43. 000
0. 000
43. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000

26. 000
0. 000
26. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

Page 10
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72

54

2,160

00

.00

.00

.00

.00

.00

.00

.00

.00

16: 35: 35

AMOUNT

460.

378.

2,760

5,418

24,000

46, 276

35, 750

20, 740

80

00

00

00

00

.00

00

.00

00

.00

00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 614-72854 *Traffic Controller Cabinet 5.000 4. 000
EACH 1. 000 19, 490. 00
19, 490. 00000 5. 000 97, 450. 00
0475 MATERI AL ALLOMANCE Traffic Controller Cabinet 1. 000
EACH -1.000 -12,617.00
12, 617. 00000 0. 000 0. 00
0480 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 32. 000
EACH 8. 000 30, 816. 00
3, 852. 00000 40. 000 154, 080. 00
0485 614-72866 *Fire Preenption Unit and Tiner 9. 000 7.000
EACH 2.000 13, 080. 00
6, 540. 00000 9. 000 58, 860. 00
0490 614-72885 *Traffic Signal Vehicle Detector (Special) (Advanced) 4. 000 4. 000
EACH 0. 000 0.00
7,380. 00000 4.000 29, 520. 00
0490 MATERI AL ALLOMANCE Traffic Vehicle Detection 0. 000
(Advanced) EACH 0. 000 0. 00
5, 227.50000 0. 000 0. 00
0495 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 12. 000 8. 000
EACH 4. 000 45, 620. 00
11, 405. 00000 12. 000 136, 860. 00
0495 MATERI AL ALLOMANCE Traffic Vehicle Detection (Stop 4.000
Bar
) EACH -4.000 -23,000. 00
5, 750. 00000 0. 000 0. 00
0500 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 4. 000 4. 000
Only) (25 Foot, Mast Arm
EACH 0. 000 0.00
3, 365. 00000 4.000 13, 460. 00
0505 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (30 Foot, Mast Arm
EACH 0. 000 0. 00
4, 066. 00000 1. 000 4, 066. 00
0510 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 4. 000 4. 000
Only) (35 Foot, Mast Arm
EACH 0. 000 0. 00

4,001. 00000 4. 000 16, 004. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arn) (Install 5. 000 5. 000
Only) (40 Foot, Mast Arm
EACH 0. 000 0. 00
4,215. 00000 5. 000 21, 075. 00
0520 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 3. 000 3. 000
Only) (50 Foot, Mast Arm
EACH 0. 000 0. 00
4,524. 00000 3. 000 13,572.00
0525 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arnm) (Install 2. 000 2. 000
Only) (55 Foot, Mast Arm
EACH 0. 000 0.00
4,908. 00000 2.000 9, 816. 00
0530 614-81011 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 1. 000 1. 000
Only) (65 Foot, Mast Arm)
EACH 0. 000 0. 00
6, 123. 00000 1. 000 6,123. 00
0535 614-86105 *Tel emetry (Field) 5. 000 0. 000
EACH 3. 000 15, 975. 00
5, 325. 00000 3. 000 15, 975. 00
0535 MATERI AL ALLOMNCE Tel enetry 5. 000
EACH -3.000 -3,939.75
1, 313. 25000 2.000 2,626.50
0540 614-86800  *Uninterrupted Power Supply 5. 000 4. 000
EACH 1. 000 11, 241. 00
11, 241. 00000 5. 000 56, 205. 00
0545 619- 00007 *Connect To Existing Waterline 6. 000 6. 000
EACH 0. 000 0. 00
3, 688. 00000 6. 000 22,128. 00
0550 619- 06060 *6 Inch Ductile Iron Pipe 23. 000 23. 000
LF 0. 000 0.00
334. 00000 23.000 7,682.00
0555 619-06120 *12 Inch Ductile Iron Pipe 274. 000 274.000
LF 0. 000 0. 00
298. 00000 274.000 81, 652. 00
0560 619-50060 *3/4 Inch Plastic Pipe 22.000 22.000
LF 0. 000 0.00

275. 00000 22.000 6, 050. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21416S-BI D ESTI MATE RUN 08/ 24/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 619- 75000 *Cast |ron Val ve Box 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0570 619-75048 *6 Inch Gate Valve 2.000 2.000
EACH 0. 000 0. 00
1, 868. 00000 2.000 3, 736. 00
0575 619-75096 *12 Inch Gate Valve 4.000 4.000
EACH 0. 000 0. 00
5, 408. 00000 4. 000 21, 632. 00
0580 619- 77300 *Cor poration Stop 1. 000 1. 000
EACH 0. 000 0. 00
660. 00000 1. 000 660. 00
0585 619-78049 *6 Inch Fire Hydrant (Install Only) 2.000 2.000
EACH 0. 000 0. 00
4,652. 00000 2.000 9, 304. 00
0590 622-00540 Wheel Stop 17. 000 0. 000
EACH 17. 000 1, 530. 00
90. 00000 17. 000 1, 530. 00
0595 625-00000  *Construction Surveying 1. 000 0. 960
LS 0. 000 0. 00
41, 600. 00000 0. 960 39, 936. 00
0600 626- 00000 *Mobi | i zat i on 1. 000 0. 567
LS 0. 000 0. 00
541, 000. 00000 0. 567 306, 747. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 960
LS 0. 040 528. 00
13, 200. 00000 1. 000 13, 200. 00
0610 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 9. 000 4.000
GAL 0. 000 0. 00
42. 00000 4. 000 168. 00
0615 627-01001  *Preformed Plastic Pavement Marking (Type I|) 136. 000 136. 000
SF 0. 000 0. 00

20. 00000 136. 000 2,720.00
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PCN: 21416S-BI D ESTI MATE RUN 08/ 24/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 3, 257. 000 2, 513. 000
SF 744.000 14, 880. 00
20. 00000 3, 257. 000 65, 140. 00
0625 627-30407  *Prefornmed Thernopl astic Pavement MarKking 978. 000 804. 000
(Vord-Symbol) (Spe SF 174. 000 4,785. 00
27.50000 978. 000 26, 895. 00
0630 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 682. 000 3, 530. 000
Li ne
) SF 962. 000 16, 354. 00
17. 00000 4,492. 000 76, 364. 00
0635 630-00000  *Flaggi ng 1, 650. 000 1,522. 750
HOUR 96. 000 2,496. 00
26. 00000 1,618. 750 42,087.50
0640 630-00007 *Traffic Control Inspection 117. 000 95. 000
DAY 14.000 3,052. 00
218. 00000 109. 000 23,762.00
0645 630-00012 *Traffic Control Management 167. 000 152. 000
DAY 7.000 4,529. 00
647. 00000 159. 000 102, 873. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 18. 000
EACH 0. 000 0.00
120. 00000 18. 000 2,160. 00
0655 630-80341  *Construction Traffic Sign (Panel Size A) 108. 000 72.000
EACH 0. 000 0. 00
30. 00000 72.000 2,160. 00
0660 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 19. 800
EACH 0. 000 0.00
48. 00000 19. 800 950. 40
0665 630-80344  *Construction Traffic Sign (Special) 320. 000 128. 700
SF 0. 000 0. 00
18. 00000 128. 700 2,316. 60
0670 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1. 800
Type
ype) EACH 0. 000 0.00

300. 00000 1. 800 540. 00



CONTI D: C21416S COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21416S-BI D
PRQIECT STAR500- 190 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0675 630-80359 *Portabl e Message Sign Panel 706. 000
DAY
30. 00000
0680 630- 80360 *Drum Channel i zi ng Device 84. 000
EACH
12. 00000
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
36. 00000
0690 630-80377 Portabl e Water Filled Barrier (Tenporary) 234.000
LF
84. 00000
0695 630-80393 *Stackabl e Vertical Panels 0. 000
EACH
18. 00000
0700 700-70010 F/ A M nor Contract Revisions 69, 000. 000
FA
1. 00000
0705 700-70011 F/ A Partnering 2, 000. 000
FA
1. 00000
0710 700-70014 F/ A Incentive 9, 000. 000
FA
1. 00000
0715 700- 70023 F/ A On-The-Job Trai nee 0. 000
FA
1. 00000
0720 700-70060 F/ A Adjust (Uilities) 20, 000. 000
FA
1. 00000
0725 700-70082 F/' A Furnish & Install Electrical Service (SH 15 & 2nd 0. 000
Ave)
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

644
42.000

000

686. 000

75. 600
0. 000
75. 600

0. 000
0. 000
0. 000

. 600
0. 000
. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 000.
0. 000

000

9, 000. 000

0. 000
0. 000
0. 000

17, 233
0. 000

890

17, 233. 890

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 08/ 24/ 2018

1,260

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 35: 35

AMOUNT

20, 580

907

17,690

9, 000

17,233

00

20

.00

40

.00

.00

.00

00

.00

89

.00
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PCN: 21416S-BI D ESTI MATE RUN 08/ 24/ 2018
PRQIECT: STAR500- 190 ESTI MATE NO 0009 16: 35: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 700-70082 F/A Furnish & Install Electrical Service (SH 291 & F 784. 100 784. 100
Street
) FA 0. 000 0.00
1. 00000 784.100 784.10
0735 700-70082 F/A Furnish & Install Electrical Service (US 160 & SH 0. 000 0. 000
112
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/A Furnish & Install Electrical Service (US 24 and 0. 000 0. 000
Cr ossman)
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0745 700-70082 F/A Furnish & Install Electrical Service (US 50 and CR 0. 000 0. 000
111
) F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0800 412-00800 Conc Pvnt (8 In) - CMO 002 791. 000 791. 000
SY 0. 000 0. 00
117. 00000 791. 000 92, 547. 00
0805 412-00800 Conc Pvnt (8 In) (Patterned Col ored Concrete) 116. 000 116. 000
Sy 0. 000 0.00
195. 00000 116. 000 22,620. 00
0820 630-80380 Traffic Cone MCR 003 50. 000 45. 000
EACH 0. 000 0. 00
7.00000 45. 000 315. 00
0825 900-00006 Added Item (Dollar)/ Concrete Price Reduction -712. 800 -712. 800
DOL 0. 000 0.00
1. 00000 -712.800 -712.80

CAT 0200 CURRENT AMT $ 3,769,943.02$ 343,424.95$% 3,396, 081. 11
CAT NO0400 CE Bid Itens

0755 620-00020 Sanitary Facility 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 6, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,775,943.02$% 343,424.95$ 3,402,081. 11



